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Engage Architects
Fall  2018

Community Consultation
Spring  2019

Sketch Plan Approval
Summer 2019

Detailed Design
Winter 2021

Ministry Approval to Proceed
Spring 2022

SPA & Building Permit
Summer 2021

Tender
Fall 2022

Construction
Winter/Spring  2023

School Opening 
Fall 2025
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Milestone Schedule Feb 2023


