



# **Baycrest Public School**

**Relocation to the Sir Sandford Fleming Site**

**UPDATE**  
**Community Meeting**  
**March 28, 2022**


# Land Acknowledgement

We acknowledge we are hosted on the lands of the Mississaugas of the Anishinaabe, the Haudenosaunee Confederacy and the Wendat. We also recognise the enduring presence of all First Nations, Métis and Inuit peoples.

# Agenda

**6:30p.m. to 8:30 p.m.**

1.	Welcome and Introductions	Denise Humphreys Superintendent
2.	Opening Remarks	Shelley Laskin Trustee
3.	Project Update	Tom Schloessin - Architectural Coordinator
4.	Questions and Answers	All
5.	Adjournment	Denise Humphreys Superintendent



Former Sir Sandford Fleming Academy building:  
Receiving Site for Baycrest PS and the child care centre

Baycrest PS and child care centre

## Purpose


The purpose of this meeting is to provide an overview of construction at the former Sir Sandford Fleming & to move forward with Transition steps necessary to relocate both school & childcare programs to the new facility. Although the events of COVID-19 along with the impact these have had on the construction material supply chain and the access to sites by construction trades have delayed the original completion date of this project, we are on track to transfer Baycrest PS and Baycrest Childcare to the new facility in the summer of 2022 to be ready to welcome you to the newly revised facility in September.

### STATUS OF CURRENT WORK -

- Construction proceeding – Substantial Performance – March 2022
- Childcare Licensing process – new location – has begun. Site Inspections – Feb 2022- Apr 2022
- Initial staff visits have taken place – start of orientation process for childcare & school communities
- Meetings have taken place around the move from the Baycrest site to the new facility







Baycrest PS Relocation – FIRST FLOOR PLAN

- Baycrest PS
- TCDSB
- Shared Baycrest PS and TCDSB
- Baycrest Child Care





Baycrest PS Relocation – SECOND FLOOR PLAN

- Baycrest PS
- TDCSB
- Shared Baycrest PS and TDCSB
- Baycrest Child Care



The next portion of the Update is a brief video tour of the new facility in the last stages of construction:


[Please click here to watch this video](#)

**Key areas and priorities - site development:**

A- Overall landscape improvement & development of play space

B- Landscape features – specialized areas

C- Access, security & traffic improvements



Note – The outlined area represents the area of initial focus & development

**Challenges & Opportunities:** The current construction activity has focused on creating a safe and supportive environment for both Baycrest PS and Childcare. In spring, the immediate next step will be the installation of a play structure. This is seen as part of further development of the athletic field, possible track and site planting.

TDSB has reached out to our internal Sustainability team and the evaluation of options has begun. It is anticipated that the next steps in an overall Master Plan will involve input from the school and community to establish priorities for further site improvements.

The following pages illustrate the work currently completed.





## Precedent imagery





2  
**NIAGARA STREET JUNIOR PUBLIC SCHOOL MASTER PLAN:**  
 November 21, 2019

Forest and Field  
 Landscape Architecture






A- Improvement of overall exterior.  
Development of Outdoor Play areas–  
Defined spaces & surfaces  
Shading & tree planting





B - Landscape Feature – Interior courtyard to be developed as a Kindergarten play space






C – Improved access & security;  
Point of arrival, defined short-term parking for Childcare



4 - WORK AREA 1 - SURFACE TREATMENT PLAN



It should also be noted that the TTC has undertaken to review the location of the current transit stop – with the goal to remove it from the immediate area of the school

The following are key current activities that are necessary for the Baycrest Relocation:

- Completion of construction & early turn-over of completed rooms
- Licensing & Permit Close-out – This also includes Use-of- Space agreements
- Site Landscaping – Play structure – school; TDSB Sustainability input
- Move Coordination – School & Childcare:
- Evaluation of existing Furniture & Equipment
- School close-out – Leaving the current Baycrest site
- Meetings with School – room assignments & allocations (Oct 21 – March 2022)
- Preparing to move – review of furniture & equipment to be relocated (April 2022)
- Preparing to move – review of furniture & equipment to be relocated (April 2022)
- Childcare Licensing – April 2022
- Community Meeting (live presentation) – May 2022
- The anticipated relocation of Baycrest PS will take place in July 2022. Leading up to this, the TDSB team will continue to inform the community and involve the school in key areas of Transition planning.

# Questions?

Questions and comments can be emailed to the Principal and/or Trustee:

- Principal email: [Lois.Stewart@tdsb.on.ca](mailto:Lois.Stewart@tdsb.on.ca)
- Trustee email: [Shelley.Laskin@tdsb.on.ca](mailto:Shelley.Laskin@tdsb.on.ca)

Questions received will be answered through a [Questions and Answers document](#) posted on the webpage



**Adjournment**  
**Thank you!**

